

Boston Overflight Noise Abatement Study

PMT MEETING AGENDA

11/08/05

Attendees: Gail Lattrell (FAA), Sandra Kunz (CAC), Ralph Dormitzer (CAC), Flavio Leo (Massport), Greg Wellman (PC), Jon Woodward (IC), Berta Fernandez (IC), and Stephen Smith (PC).

I. Project Management

- a. Project Schedule Changes – nothing to report
- b. PC/IC Coordination to Date (2 PC/IC calls were conducted last week)
 - i. Alternative 9 FAA RAPTOR analysis review
 - ii. Weekly PC/IC Status Call

II. PC/IC Action Items

Topic/Discussion	Action Item/Responsibility
Progress Report	Completed 10/3.
BOS/TAC Meeting Format (web-based)	Sandra Kunz – call members to find out about computer access.

III. Current Work Effort Status Update

- a. Group A
 - i. Alternative 1, 2, and 3 Preliminary Design – prepared to discuss with IC.
 - ii. Alternative 5 on hold until Alternative 1, 2, and 3 designs are completed.
- b. Group B – Alternative 6, 7, 12b and 12c Noise and Operations Analysis
- c. Group B – Alternative 9 and 12a – awaiting further FAA RAPTOR review – request for VFR data sample.
- d. Group C – Alternative 11 Preliminary Design (start on hold until Group A procedure definitions are completed)
- e. Group D-Alternative 13 Final Design (forwarded to FAA for secondary operational screening)

IV. Project Schedule Issues

- a. BOS/TAC Meeting
- b. BOS/TAC and CAC Coordination (outcome of CAC meeting)

V. Phase 2 Scoping

VI. Other Items

03-10-0243

Read File

Filename