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Boston Overflight Noise Abatement Study 
 

PMT MEETING AGENDA 
11/29/05 

 

Attendees:  Gail Lattrell (FAA), Sandra Kunz (CAC), Ralph Dormitzer (CAC), Flavio Leo 
(Massport), Greg Wellman (PC), Jon Woodward (IC), Berta Fernandez (IC), and Stephen Smith 
(PC). 
 
 

I. Project Management  
a. Project Schedule Changes – no major changes to report 
b. PC/IC Coordination to Date (no calls were conducted last week due to the 

Thanksgiving Holiday) 
 

II. PC/IC Action Items 
 

Topic/Discussion Action Item/Responsibility 

CAC Meeting Sandra/Ralph to provide a summary notes of 
the CAC meeting. 

BOS/TAC Meeting Format (web-based). IC to confirm use of their office space for 
CAC members to meet.  FAA location may 
incur delays due to internet traffic. 

Phase 2 Scoping PC/IC will be coordinating on a first draft for 
PMT review in early December. 

 
III. Current Work Effort Status Update 

a. Group A:  Alternative 1, 2, 3 and 5 Preliminary Design version 2 – near completion; 
expect PC/IC preliminary design review to take place this Friday or next Monday.  
Land use layers designated as either noise-sensitive or non noise-sensitive were 
added to TARGETS. 

b. Group B – continuing Alternative 6, 7, 12b and 12c Noise and Operations Analysis.  
Expecting to discuss preliminary operational analysis results with IC during PC/IC  
coordination call this Friday.  Preliminary noise analysis results expected to be 
available to IC for review by end of next week. 

c. Group B – Alternative 9 and 12a – awaiting data request for VFR data sample; 
preliminary designs near completion…expect to review with IC this Friday. 

d. Group C – Alternative 11 Preliminary Design (start on hold until Group A procedure 
definitions are completed) 

e. Group D-Alternative 13 Final Design – FAA provided response (Option 1 is 
operationally feasible, Option 2 is not).  Secondary screening decision (Phase 1 or 
Phase 2 required) will be discussed in upcoming BOS/TAC meeting. 
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IV. BOS/TAC 12/15 Meeting Agenda 
a. Project Status Update 
b. Alternative 13 Secondary Screening Decision 
c. Additional Items? 

 
V. Other Items 

a. RealContours PC/IC Review 
b. Jamaica Plains Information Meeting request – Martha Merson 
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