

Boston Logan Airport Noise Study

Bi-Weekly Phase 2 PMT MEETING AGENDA

Date: 04/08/08

Time: 4:30 EDT

Core Management Invitees: Gail Lattrell (FAA), Terry English (FAA), Jerry Falbo (CAC), Flavio Leo (Massport), Jon Woodward (IC), and Stephen Smith (PC).

Observer Invitees: BOS/TAC and CAC members

- I. Attendance – PC (2 minutes)
- II. Approval of Previous Meeting Notes (2 minutes)
- III. Status Update (15 minutes)
 - a. Action Items
 - i. FAA Level 1 Review of CAC proposed concepts – Completed
 - ii. Massport Level 1 Review of CAC proposed concepts – Completed
 - iii. IC update of 2/28 presentation to reflect clarifications – Completed
 - iv. Outreach Letter Delivered – completed
 - v. Added Outreach page on public website - completed
 - vi. FAA/Massport Level 1 Screening Report – in process
 - vii. BONS Q&A Site – in process
 - viii. Purpose and Need Topical Paper – in process
 - b. PC Budget/Schedule Status
- IV. CAC Leadership Status (5 minutes)
- V. Elected Officials Update Meeting (5 minutes)
- VI. Media Outreach (press release) (5 minutes)
- VII. Status of Phase 1 Implementation (5 minutes)
- VIII. Miscellaneous

06-06-0376-1.2

Read File

Filename